

**BEFORE THE NATIONAL GREEN TRIBUNAL, PRINCIPAL
BENCH, NEW DELHI**

O.A. NO.: 199 OF 2014

IN THE MATTER OF:

Almitra H. Patel

...Applicant


Versus

Union of India & Ors.

...Respondents

I N D E X

<u>Sr. NO.</u>	<u>PARTICULARS</u>	<u>PAGES</u>
1.	Affidavit on behalf of State of Jharkhand	11193-11198
2.	<u>ANNEXURE-A:</u> Copy of the details of LFS availability	11199-11200
3.	<u>ANNEXURE-B:</u> Copy of the detailed status of DPR, award of work and tentative date of completion	11201-11202



Filed by:

[Signature]

(Devashish Bharuka)

Advocate for the State of Jharkhand

D-29, LGF, Jangpura Extn.


New Delhi-110014

Mob:9910454144

Email:law@bharuka.com

New Delhi

Dated: 03-08-2015



1193

BEFORE THE NATIONAL GREEN TRIBUNAL, PRINCIPAL BENCH, NEW DELHI

O.A. NO.: 199 OF 2014

IN THE MATTER OF:

Almitra H. Patel

Applicant

Versus

Union of India & Ors.

Respondents

AFFIDAVIT ON BEHALF OF STATE OF JHARKHAND


I, Arun Kumar Singh aged about 52 years, R/o Flat No.-400754008 Sri Radhe Krishna Garden, Booty Road, Bariyatu, Dist.-Ranchi, working as Principal Secretary, Urban Development Department, Government of Jharkhand, presently at ~~J.H.A. Ranchi~~ hereby solemnly affirm and declare as under:-

1. That I am working as Principal Secretary, Urban Development Department, State of Jharkhand and as such aware of the facts and circumstances of this case, based upon the records maintained in my office with respect to the present matter and duly authorized to affirm this affidavit.
2. That this Hon'ble Tribunal, vide its order dated 13.07.2015 has *inter alia* directed all the states to file their Status Report with regard to the collection, storage and disposal of Municipal Solid Waste in the entire state.

Ministry of Environment and Forests Act-1986
Jharkhand, Ranchi (Jharkhand)

1 AUG 2015

HP No. 100/2015




1194

Further they, should clarify, if any, MSW disposal plant either RDF or Waste to Energy or any other more plants have been provided in the state or they are in the proposal stage in that behalf.

3. That present affidavit is being filed by the State of Jharkhand in compliance of the aforesaid order of this Hon'ble Tribunal.
4. That the Jharkhand has 41 ULBs consisting of urban population of 54,72,988 and the total municipal waste generated is approximately 1450MT/day.
5. That out of the 41 ULBs there are four municipal corporation's namely Ranchi, Dhanbad, Deoghar and Chas.
6. That out of the 41 ULBs, land is available for land fill site in 22 ULBs and in the remaining 19 ULBs land procurement/acquisition is under process. Details of LFS availability is annexed herewith and marked as **Annexure-A**.
7. That it is proposed in the Jharkhand Municipal Solid Waste Plan to club 2 to 4 adjacent ULBs together to have a common sanitary landfill site considering maximum 50 Km distance of each ULB from common land fill site.

Thus there is a proposal of 9 clusters of 22 ULBs and the

21 AUG 2015




11198

balance 19 ULBs will have separate detailed project reports with separate land fill site.

8. That for tendering purpose, it is proposed to make packages consisting of cluster and ULBs whose land is available and DPR has been prepared. This will facilitate in getting technically sound and financially capable agencies as well as making the project technically and financially viable.
9. That the Solid Waste Management project in all ULBs is proposed to be executed on Public Private Partnership (PPP) basis.
10. That the Project Management Consultant for procurement of private concessionaire, supervision of works and quality control are being appointed and for the same a tender is already floated for the third time, the last date of submission of the bid is 30.07.2015. This tender is floated for the places where Consultants are not available and DPR is not complete.
11. That for the Ranchi Municipal Corporation, the said tender for selection of concessionaire will be finalized by end of July, 2015. Its financial bid is opened and presently under the process of awarding the tender.

21 AUG 2015

12. That for the Giridih Nagar Parishad DPR is technically approved and is presently under the process of



11196

Administrative Sanction from the Government. That by the September, 2015 tender will be floated.

13. That for the Sahebganj and Rajmahal cluster DPR is complete and is presently under the process of technical sanction of the DPR. That by September, 2015 tender will be floated.
14. That for the Pakur and Chakuliya city DPR will be ready by the end of August, 2015. That the tender is expected to be floated by the end of October, 2015.
15. That the detailed Project report for Solid Waste Management Projects in remaining ULBs are being finalized. That after that tender will be floated and work will be awarded. That the detailed status of DPR, award of work and tentative date of completion has been revised and the copy of same is annexed herewith and marked as **Annexure-B**.
16. That the draft plan of Jharkhand Model for Solid Waste Management Plan will be approved by the State Government by the end of August, 2015.
17. That the tender for SWM project for the selection of DPR preparation in Dhanbad will be floated in August, 2015 and the new agency will be finalized by the end of October, 2015.


21 AUG 2015



11198

18. That a guideline for the user charges is being prepared to be levied for Solid Waste Management from residential, commercial and institutional premises in urban areas. This will form the part of Jharkhand Municipal Solid Waste Management Plan. It is under the process of Government sanction.
19. That presently there are three (3) cities that have been collecting waste from door steps and one city is doing the same in two wards. However, rest cities are presently collecting waste from dustbins/households and disposed at site.
20. That the State is in process to implement door to door collection of waste in all ULBs/cities. That by the end of March, 2016 expecting to implement in all the wards of the State. Presently collection of waste at door step is going on in 117 wards out of 858 wards of the State.
21. That the Urban Development Department in close co-ordination with local bodies is making all efforts and will ensure the effective implementation of the provisions of Municipal Solid Waste (Management and Handling) Rules, 2000 in Urban Local Bodies throughout the State of Jharkhand.

1 A 3 2014



22. That the annexures are true and correct copies of their respective originals.

[Handwritten Signature]

(DEPONENT)

11190

DEPONENT

VERIFICATION:

Verified aton this day of 2015
that the contents of this affidavit are true and correct to the
best of my knowledge and belief and are based upon the
records maintained in the office. No part of it is false and no
material fact has been concealed therefrom.

5.7 11/15/2015

Renukumar Singh

DEPONENT




Renukumar Singh
NOTARY PUBLIC

Anil Chandra Malik
ADVOCATE
C.M.I. COURT, Ranchi
REG-17761222

11199

ANNEX-A

Availability and present status of land				Annexure A
S. No.	ULB	Population (2011)	Land availability	Land status
1	Adityapur Nagar Panchayat	174355	Available	land transferred to local body
2	Basukinath nagar Panchayat	17123	Available-5.00 Acre	Land transfered in the name of Executive Officer
3	Bishrampur Nagar Panchayat	42925	Not available	Land acquisition initiated
4	Bundu Nagar Panchayat	21054	Not available	Land acquisition under process
5	Chaibasha Nagar Parshad	69565	Not available	Land acqution to be initiated
6	Chakradharpur Nagar Parshad	56531	Not available	Land acquisition is under process
7	Chakuliya Nagar Panchayat	16306	Available (2.0 acre)	Land acquired
8	Chas Nagar Parshad	141640	Available (10 Acre)	Land acquired
9	Chatra Nagar Parshad	49985	Not available	Land acquisition under process
10	Chirkunda Nagar Panchayat	45508	Available (4.40 acre)	Transferred in the name of Chirkunda nagar panchayat.
11	Deoghar Municipal Corporation	203123	Land identified	Land acquisition under process
12	Dhanbad Municipal Corporation	1162472	Available	NoC from BCCL received acquisition is under process
13	Dumka Nagar Parshad	47584	Available (Cluster with Basukinath)	NA
14	Gharwa Nagar Panchayat	46059	Identified (10 Acre)	Land acquisition initiated
15	Giridih Nagar Parshad	114533	Available (7.10 acre)	Gairmajarua parti land. Land transfered in the name of Exe.Off Giridih
16	Godda Nagar Panchayat	48480	Available (3.0 Acre)	Land transfered in the name of Nagar Parishad, Godda
17	Gumla Nagar Panchayat	51264	Available (5.00 Acre)	gairmajarua land transfered to Gumla nagar panchayat
18	Hazaribagh Nagar Parshad	142489	Land identified	Land acquisition under process




Nave

11200

19	Hussainabad Nagar Panchayat	29241	Not available	Land acquisition initiated
20	Jamshedpur NAC	677350	Available (Cluster with Jugsalai)	land transfered to local body
21	Jamtara Nagar Panchayat	29415	Available (5.00 Acre)	District has tranfered the land in the name to Nagar Panchayat
22	Jhumritilaiya Nagar Parshad	87876	Available-4.07 acre	Raiyati land. Land acquired and transfered to Jhumri Telaiya Nagar Parishad.
23	Jugsalai Municipality	49660	Available (30.39 Acre)	land transfered to local body
24	Khunti Nagar Panchayat	36390	Land Identified	Land acquisition to be initiated
25	Koderma Nagar Panchayat	24633	Not available	Land acquisition under process
26	Latehar Nagar Panchayat	26981	Not available	Land acquisition initiated
27	Lohardagha Nagar Parshad	57411	Available (6.09 Acre)	Land transfered in the name of Executive Officer
28	Madhupur Nagar Parshad	55238	Available (2.99 Acre)	Land transfered in the name of Nagar Parishad, Madhupur
29	Mango NAC	223805	Available	Cluster with Jugsalai
30	Manjhiaon Nagar Panchayat	18349	Not available	Land acquisition initiated
31	Medininagar Nagar Nigam	167305	Identified 12 Acre Land	Purchase is under process
32	Mihijam Nagar Panchayat	40463	Available	
33	Nagar Utari	32725	Not available	New ULB
34	Pakur Nagar Panchayat	45840	Available-9.54 Acre	Land transfered in the name of Executive Officer, Pakur Nagar Panchayat
35	Phushro Nagar Parshad	89178	Not available	Land acquisition under process
36	Rajmahal Nagar Panchayat	22514	Available	Common facilty with Sahibganj
37	Ramgarh Cantonment Board	88781	Available (7 Acre)	Under the cantonment board this has to be processed to hand over to ULB
38	Ranchi Muncipal Corporation	1073427	Available (40.51 Acre)	Handed over to RMC
39	Sahebganj Nagar Parshad	88214	Available (9.73 Acre)	Land Acquired
40	Saraikela Nagar Panchayat	14252	Land Identified	Transfered to Saraikela Nagar Panchayat
41	Simdega Nagar Panchayat	42944	Not available	Land acquisition to be initiated
	Total	5472988		

[Handwritten mark]

[Handwritten mark]

[Handwritten signature]
392710

[Handwritten word]

ANNEXURE-B

Details of proposed clustering & action plan for SWM project in Jharkhand Annexure B

Cluster No	ULB	Distance btw Clusters	Name of Consultant	Target date of completion of DPR	Tentative date of award of work (Operation)	Tentative date of commissioning
Cluster - 1	Jhumritilaiya Nagar Parshad	Jhumritilaiya to Koderma 11 km via patna Ranchi road	RCUES, Lucknow	30.09.2015	31.01.2016	31.09.2017
	Koderma Nagar Panchayat		RCUES, Lucknow			
Cluster - 2	Dumka Nagar Parshad	Dumka to Basukinath 24 km via NH 114A	MSV infra	30.11.2015	31.04.2016	28.02.2018
	Basukinath nagar Panchayat		Ketki consultants Ranchi			
Cluster - 3	Deoghar Municipal Corporation	Deoghar to Madhupur 36.7 k.m.	RCUES, Lucknow	30.11.2015	31.04.2016	28.02.2018
	Madhupur Nagar Parshad		RCUES, Lucknow			
Cluster - 4	Sahibganj Nagar Parshad	sahibganj to rajmahal 35 Kms	RCUES, Lucknow	DPR prepared	31.10.2015	30.08.2017
	Rajmahal Nagar Panchayat		RCUES, Lucknow			
Cluster - 5	Mihijam Nagar Panchayat	Mihijam to jamtara 22 kms	RCUES, Lucknow	30.09.2015	31.01.2016	30.09.2017
	Jamtara Nagar Panchayat		PATHEYA			
Cluster - 6	Chaibasha Nagar Parshad	Center point	RCUES, Lucknow	31.11.2015	31.03.2016	31.03.2018
	Chakradharpur Nagar Parshad	Chaibasha to Chakradharpur 25 k.m. via NH 75	RCUES, Lucknow			
	Saraikela Nagar Panchayat	Chaibasha to Saraikela via adityapur chaibasa road 28 k.m	RCUES, Lucknow			
Cluster - 7	Jugsalai Municipality	Center point	MSV infra	31.10.2015	31.03.2016	31.10.2017
	jamshedpur NAC	Jugsalai to Jamshedpur 6.6 K.m. via bishtupur Main Road	MSV infra			
	Mango NAC	Jugsalai to mango 11 K.m. via subanarekha link road	MSV infra			
	Adityapur Nagar Panchayat	Jugsalai to Adityapur 4.9 K.m. via Hata main road	MSV infra			
Cluster - 8	Gharwa Nagar Panchayat	Center point	RCUES, Lucknow	31.12.2015	31.04.2016	31.03.2018
	Manjhiaon Nagar Panchayat	Manjhiaon to gharwa 19 kms	Vislon EIS consultancy Pvt Ltd			
	Bishrampur Nagar Panchayat	bishrampur to Garhwa 20 kms	Not selecte			
Cluster- 9	Hussainabad Nagar Panchayat Nagar Utari(New ULB)		RCUES, Lucknow	31.12.2015	31.04.2016	31.03.2018

[Handwritten signature]

[Handwritten signature]
3/9/15

[Handwritten signature]

1/2/201

1	Dhanbad Municipal Corporation	NA	WAPCOS	30.09.2015	31.01.2016	30.08.2017
2	Ranchi Municipal Corporation	NA	MSV infra	Financial Bid open.	31.08.2015	30.07.2017
3	Latehar Nagar Panchayat	NA	RCUES, Lucknow	31.12.2015	31.04.2016	31.03.2018
4	Gumla Nagar Panchayat	NA	Jharkhand Infrastructure	31.09.2015	30.11.2016	30.11.2017
5	Lohardagha Nagar Parshad	NA	Not selected	31.10.2015	28.02.2016	31.01.2018
6	Simdega Nagar Panchayat		RCUES, Lucknow	30.11.2015	31.03.2016	28.02.2018
7	Bundu Nagar Panchayat		RCUES, Lucknow	30.10.2015	31.01.2016	31.12.2017
8	Khunti Nagar Panchayat		RCUES, Lucknow	30.11.2015	31.03.2016	28.02.2018
9	Giridih Nagar Parshad		RCUES, Lucknow	DPR technically approved	31.08.2015	31.07.2017
10	Chatra Nagar Parshad		RCUES, Lucknow	30.10.2015	31.02.2016	31.01.2018
11	Chakuliya Nagar Panchayat		RCUES, Lucknow	30.08.2015	30.01.2016	30.11.2017
12	Chas Nagar Parshad		Not selected	31.12.2015	31.04.2016	31.03.2018
13	Phushro Nagar Parshad		RCUES, Lucknow	31.12.2015	31.04.2016	31.03.2018
14	Pakur Nagar Panchayat		RCUES, Lucknow	31.08.2015	28.02.2016	31.10.2017
15	Godda Nagar Panchayat		RCUES, Lucknow	31.10.2015	28.02.2016	31.10.2017
16	Chirkunda Nagar Panchayat		RCUES, Lucknow	31.10.2015	28.02.2016	31.10.2017
17	Medininagar Nagar Parshad		MSV infra	30.11.2015	31.03.2016	28.02.2018
18	Hazaribagh Nagar Parshad		Nav Bharat Jagriti Kendra	31.10.2015	28.02.2016	31.01.2018
19	Ramgarh Cantonment Board		Not selected	31.11.2015	31.03.2016	31.01.2018

[Handwritten mark]

[Handwritten mark]

[Handwritten signature]

Nav

11/2/2017